
Activity ID Activity Name OD RD Start Finish TF FF

BLDG 33 - MEP SEQUENCE 2-3-1: 2013-04-30 UPD CxBLDG 33 - MEP SEQUENCE 2-3-1: 2013-04-30 UPD Cx 505 60 05-Oct-11 A 24-Jul-13 45 0

SUMMARY & MILESTONESSUMMARY & MILESTONES 732 73 05-Oct-11 A 11-Jul-13 0 0

CONTRACT REQUIREMENTSCONTRACT REQUIREMENTS 732 73 05-Oct-11 A 11-Jul-13 0 0

CR-0000 (CONTRACT) Construction (732 Cal Days) 732 73 05-Oct-11 A 11-Jul-13 0 0

REQUESTS FOR INFORMATION (RFIs)REQUESTS FOR INFORMATION (RFIs) 25 9 14-Mar-13 A 10-May-13 75 0

R2828 RFI 2828 - Transition from CW to Mtl Panel 10 4 14-Mar-13 A 03-May-13 80 35

R2858 RFI 2858 - Specialty Gas Pipe Materials 10 0 04-Apr-13 A 03-May-13 A

R2856 RFI 2856 - AHU Electrical Feeder Assembly 10 5 04-Apr-13 A 06-May-13 34 0

R2855 RFI 2855 - Penthouse Detail NE Corner 10 8 04-Apr-13 A 09-May-13 33 0

R2844-1 RFI 2844.001 - SE Parapet Transition 10 8 04-Apr-13 A 09-May-13 33 0

R2822-1 RFI 2822.001 - Col Encasement West Deck 10 4 22-Apr-13 A 03-May-13 55 47

R2886 RFI 2886 - L2 Finish Edge at Lobby Balcony 10 6 24-Apr-13 A 07-May-13 10 6

R2822-11 RFI 2891 - L3 T-bar Seismic Open Lab 10 9 29-Apr-13 A 10-May-13 15 11

BULLETINSBULLETINS 242 16 08-Oct-12 A 21-May-13 83 0

CONSTRUCTIONCONSTRUCTION 150 36 13-Nov-12 A 19-Jun-13 69 0

SITE PREPARATIONSITE PREPARATION 2 2 30-Apr-13 01-May-13 103 0

Utilities at South SideUtilities at South Side 2 2 30-Apr-13 01-May-13 103 0

EMH-237 & Vault SF6EMH-237 & Vault SF6 2 2 30-Apr-13 01-May-13 103 0

EMH-140 Pull 500 Cable (EMH-237 to EMH-236) 2 2 30-Apr-13 01-May-13 103 103

EMH-150 Pull 500 Cable (EMH-236 to UP03) 2 2 30-Apr-13 01-May-13 103 103

GENERAL PURPOSE LABORATORYGENERAL PURPOSE LABORATORY 150 36 13-Nov-12 A 19-Jun-13 33 0

(GPL) Building Exterior Skin(GPL) Building Exterior Skin 29 24 25-Mar-13 A 03-Jun-13 45 0

Exterior - Roof ParapetExterior - Roof Parapet 29 24 25-Mar-13 A 03-Jun-13 45 0

XR-1050 (EXTERIOR ROOF LEVEL) ISSUE: RFI 2844 - SE Corner 5 9 25-Mar-13 A 10-May-13 45 0

XR-1040 (EXTERIOR ROOF LEVEL) Paint Building Exterior 15 15 13-May-13 03-Jun-13 45 0

Exterior - West SoffitExterior - West Soffit 15 8 19-Apr-13 A 09-May-13 61 0

XW-1080 (EXTERIOR SOFFIT) - Bulletin 96 Work (FO 131) 15 4 19-Apr-13 A 03-May-13 61 0

XW-1050 (EXTERIOR SOFFIT) - Install Sprinkler Trim 1 1 06-May-13 06-May-13 61 0

XW-1060 (EXTERIOR SOFFIT) - Install Electrical Trim 3 3 07-May-13 09-May-13 61 16

(GPL) Roofing & Roof-Top Work(GPL) Roofing & Roof-Top Work 129 25 29-Nov-12 A 04-Jun-13 44 0

Framing / Screen Walls / Flashing / Roofing / Roof EquipmentFraming / Screen Walls / Flashing / Roofing / Roof Equipment 10 8 03-Jan-13 A 09-May-13 33 0

RT-3020 (FRAMING / FLASHING / ROOFING) Metal Flashing 10 8 03-Jan-13 A 09-May-13 33 0

PenthousePenthouse 126 22 29-Nov-12 A 30-May-13 47 0

Boiler & Water Pump RoomBoiler & Water Pump Room 63 9 05-Feb-13 A 10-May-13 60 0

RT-5040 (BOILER ROOM) Rough HHW Piping 15 1 05-Feb-13 A 30-Apr-13 38 0

RT-5050 (BOILER ROOM) Rough Plumbing 10 2 19-Feb-13 A 01-May-13 37 1

RT-5060 (BOILER ROOM) Rough Electrical 10 4 19-Feb-13 A 06-May-13 34 0

RT-5130 (BOILER ROOM) Plumbing Finishes and Connect to Equipment 5 3 15-Apr-13 A 02-May-13 36 0

RT-5100 (BOILER ROOM) Paint 2 2 30-Apr-13 01-May-13 61 0

RT-5142 (BOILER ROOM) Test/Inspect Hydronic Piping 1 1 01-May-13 01-May-13 38 0

RT-5110 (BOILER ROOM) Mechanical Finishes 5 5 02-May-13 08-May-13 62 29

RT-5120 (BOILER ROOM) Electrical Finishes 5 5 02-May-13 08-May-13 61 29

RT-5140 (BOILER ROOM) Misc Finishes 5 5 02-May-13 08-May-13 62 29

RT-5144 (BOILER ROOM) Insulate/Label Hydronic Piping 5 5 02-May-13 08-May-13 62 29

RT-5052 (BOILER ROOM) Test/Inspect Plumbing 2 2 03-May-13 06-May-13 36 0

Tue W Thr Fri Sat Sun M Tue W Thr Fri Sat S M Tue W Thr Fri Sat S M Tue W Thr Fri Sat S M Tue W Thr Fri Sat Sun M

Apr 21 Apr 28 May 05 May 12 May 19 May 26

RFI 2828 - Transition from CW to Mtl Panel

RFI 2858 - Specialty Gas Pipe Materials

RFI 2856 - AHU Electrical Feeder Assembly

RFI 2855 - Penthouse Detail NE Corner

RFI 2844.001 - SE Parapet Transition

RFI 2822.001 - Col Encasement West Deck

RFI 2886 - L2 Finish Edge at Lobby Balcony

RFI 2891 - L3 T-bar Seismic Open Lab

Pull 500 Cable (EMH-237 to EMH-236)

Pull 500 Cable (EMH-236 to UP03)

(EXTERIOR ROOF LEVEL) ISSUE: RFI 2844 - SE Corner

(EXTERIOR SOFFIT) - Bulletin 96 Work (FO 131)

(EXTERIOR SOFFIT) - Install Sprinkler Trim

(EXTERIOR SOFFIT) - Install Electrical Trim

(FRAMING / FLASHING / ROOFING) Metal Flashing

(BOILER ROOM) Rough HHW Piping

(BOILER ROOM) Rough Plumbing

(BOILER ROOM) Rough Electrical

(BOILER ROOM) Plumbing Finishes and Connect to Equipment

(BOILER ROOM) Paint

(BOILER ROOM) Test/Inspect Hydronic Piping

(BOILER ROOM) Mechanical Finishes

(BOILER ROOM) Electrical Finishes

(BOILER ROOM) Misc Finishes

(BOILER ROOM) Insulate/Label Hydronic Piping

(BOILER ROOM) Test/Inspect Plumbing
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RT-5054 (BOILER ROOM) Insulate/Label Plumbing 4 4 07-May-13 10-May-13 60 27

Compressor RoomCompressor Room 114 10 29-Nov-12 A 13-May-13 59 0

Electric RoomElectric Room 126 22 29-Nov-12 A 30-May-13 34 0

RT-5610 (ELECTRIC ROOM) Rough Ductwork 5 2 29-Nov-12 A 01-May-13 34 0

RT-5670 (ELECTRIC ROOM) Set Electrical Equipment 2 2 12-Apr-13 A 01-May-13 34 0

RT-5680 (ELECTRIC ROOM) Pull Wires & Terminate 20 20 02-May-13 30-May-13 34 0

Penthouse ExteriorPenthouse Exterior 21 21 26-Apr-13 A 29-May-13 43 0

Stair EnclosureStair Enclosure 4 4 29-Apr-13 A 03-May-13 65 0

Roof Top - MEP Build-OutRoof Top - MEP Build-Out 77 25 07-Feb-13 A 04-Jun-13 44 0

Roof-Top HVACRoof-Top HVAC 49 22 18-Mar-13 A 30-May-13 47 0

RT-7020 (ROOF TOP) Test HVAC Ductwork 10 2 18-Mar-13 A 01-May-13 30 0

RT-7030 (ROOF TOP) Insulate HVAC Ductwork 10 10 02-May-13 15-May-13 47 0

RT-7040 (ROOF TOP) Label HVAC Ductwork 10 10 16-May-13 30-May-13 47 14

Roof-Top Mechanical PipingRoof-Top Mechanical Piping 69 15 07-Feb-13 A 20-May-13 54 0

Roof-Top PlumbingRoof-Top Plumbing 66 16 19-Feb-13 A 21-May-13 53 0

Roof-Top ElectricalRoof-Top Electrical 74 25 20-Feb-13 A 04-Jun-13 34 0

(GPL) Building Interior(GPL) Building Interior 150 36 13-Nov-12 A 19-Jun-13 30 0

LEVEL 1 INTERIOR WORKLEVEL 1 INTERIOR WORK 150 36 13-Nov-12 A 19-Jun-13 30 0

LEVEL 1 ROUGH-INSLEVEL 1 ROUGH-INS 133 19 13-Nov-12 A 24-May-13 47 0

LEVEL 1 FINISHESLEVEL 1 FINISHES 61 36 01-Feb-13 A 19-Jun-13 30 0

L1 - Finish Electrical Room 103AL1 - Finish Electrical Room 103A 35 35 03-Apr-13 A 19-Jun-13 9 0

F1-1030 (L1 - ELEC ROOM 103A) Tape & Texture Walls 7 0 03-Apr-13 A 25-Apr-13 A

F1-1040 (L1 - ELEC ROOM 103A) Prime & 1st Coat Paint 2 0 26-Apr-13 A 26-Apr-13 A

F1-1050 (L1 - ELEC ROOM 103A) Doors & hardware 3 3 01-May-13 03-May-13 28 24

F1-1060 (L1 - ELEC ROOM 103A) Set Equipment 5 5 01-May-13 07-May-13 9 0

F1-1070 (L1 - ELEC ROOM 103A) Pull Wire & Terminate 30 30 08-May-13 19-Jun-13 9 0

L1 - Finish Electrical Room 151L1 - Finish Electrical Room 151 31 31 24-Apr-13 A 12-Jun-13 14 0

L1 - Finish Electrical Room 155L1 - Finish Electrical Room 155 50 29 15-Mar-13 A 10-Jun-13 16 0

L1 - Finish Elevator Room 140CL1 - Finish Elevator Room 140C 15 15 30-Apr-13 20-May-13 51 0

L1 - Finish Stairwell #1L1 - Finish Stairwell #1 25 20 06-Mar-13 A 28-May-13 35 0

F1-6065 (L1 - STAIRWELL #1) RFI 2816 - Intumescent Horizontal Tubes 10 4 06-Mar-13 A 03-May-13 10 0

F1-6035 (L1 - STAIRWELL #1) Flooring & Base 3 3 30-Apr-13 02-May-13 52 42

F1-6060 (L1 - STAIRWELL #1) - Electrical Rough - Canopy, Handrail, Walls ... 5 5 06-May-13 10-May-13 10 0

F1-6070 (L1 - STAIRWELL #1) - Patch Drywall 2 2 13-May-13 14-May-13 10 0

F1-6010 (L1 - STAIRWELL #1) Screw Inspection 2 2 15-May-13 16-May-13 10 0

F1-6015 (L1 - STAIRWELL #1) Tape & Texture Walls 7 7 17-May-13 28-May-13 10 0

L1 - Finish Stairwell #2L1 - Finish Stairwell #2 19 19 30-Apr-13 24-May-13 31 0

L1 - Finish Elevator Lobby #1L1 - Finish Elevator Lobby #1 47 22 01-Feb-13 A 30-May-13 4 0

L1 - Finish Elevator Lobby #2L1 - Finish Elevator Lobby #2 23 20 22-Apr-13 A 28-May-13 35 0

L1 - Finish RestroomsL1 - Finish Restrooms 17 19 24-Apr-13 A 24-May-13 28 0

F1-7120 (L1 - RESTROOMS) Ceramic Tile 10 4 24-Apr-13 A 03-May-13 28 0

F1-7130 (L1 - RESTROOMS) Countertops 5 5 06-May-13 10-May-13 28 0

F1-7140 (L1 - RESTROOMS) Plumbing Fixtures / Sinks / Trim 5 5 13-May-13 17-May-13 28 0

F1-7150 (L1 - RESTROOMS) Paint Final Coat 5 5 20-May-13 24-May-13 28 0

Tue W Thr Fri Sat Sun M Tue W Thr Fri Sat S M Tue W Thr Fri Sat S M Tue W Thr Fri Sat S M Tue W Thr Fri Sat Sun M
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(BOILER ROOM) Insulate/Label Plumbing

(ELECTRIC ROOM) Rough Ductwork
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(ROOF TOP) Test HVAC Ductwork
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(L1 - ELEC ROOM 103A) Prime & 1st Coat Paint

(L1 - ELEC ROOM 103A) Doors & hardware
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L1 - Finish Offices & Laboratories-REV1L1 - Finish Offices & Laboratories-REV1 38 29 02-Apr-13 A 10-Jun-13 10 0

F1-9690 (L1 - OFFICES & LABS) Tape & Finish Walls 7 0 02-Apr-13 A 26-Apr-13 A

F1-9070 (L1 - OFFICES & LABS) Tape & Finish Ceilings & Soffits 7 0 23-Apr-13 A 29-Apr-13 A

F1-9630 (L1 - OFFICES & LABS) Install Fire Extinguishers Cabinets 2 2 30-Apr-13 01-May-13 29 28

F1-9200 (L1 - OFFICES & LABS) Seal Concrete Floors 3 3 30-Apr-13 02-May-13 36 41

F1-9340 (L1 - OFFICES & LABS) Prime & First Coat Walls & Ceilings & Soffits 5 5 30-Apr-13 06-May-13 0 0

F1-9540 (L1 - OFFICES & LABS) Set Lab Bench OH Carriers 3 3 03-May-13 07-May-13 1 0

F1-9090 (L1 - OFFICES & LABS) Ceiling Grid 7 7 07-May-13 15-May-13 0 0

F1-9550 (L1 - OFFICES & LABS) Rough Plumbing at Lab Bench OH Carriers 3 3 08-May-13 10-May-13 1 0

F1-9650 (L1 - OFFICES & LABS) Duct to OH Carriers 4 4 08-May-13 13-May-13 6 11

F1-9120 (L1 - OFFICES & LABS) Ceiling Electrical Fixtures 8 8 08-May-13 17-May-13 0 0

F1-9100 (L1 - OFFICES & LABS) HVAC Ceiling Drops 5 5 10-May-13 16-May-13 1 1

F1-9130 (L1 - OFFICES & LABS) Ceiling Low Voltage Fixtures 5 5 10-May-13 16-May-13 1 1

F1-9140 (L1 - OFFICES & LABS) Fire Protection Drops to Ceiling 5 5 10-May-13 16-May-13 1 1

F1-9560 (L1 - OFFICES & LABS) Set Lab Bench Center Racks 3 3 13-May-13 15-May-13 1 0

F1-9470 (L1 - OFFICES & LABS) Install Supports for Wood Ceilings 5 5 14-May-13 20-May-13 1 0

F1-9570 (L1 - OFFICES & LABS) Rough Plumbing at Lab Bench Center Racks 3 3 16-May-13 20-May-13 1 6

F1-9150 (L1 - OFFICES & LABS) Inspect Ceiling MEP 1 1 20-May-13 20-May-13 0 0

F1-9500 (L1 - OFFICES & LABS) Pull Wires - Electrical 8 8 21-May-13 31-May-13 0 0

F1-9450 (L1 - OFFICES & LABS) Install Wood Ceilings 10 10 21-May-13 04-Jun-13 1 0

F1-9520 (L1 - OFFICES & LABS) Pull Wires - Low Voltage 13 13 22-May-13 10-Jun-13 0 0

LEVEL 2 INTERIOR WORKLEVEL 2 INTERIOR WORK 58 26 26-Feb-13 A 05-Jun-13 37 0

LEVEL 2 ROUGH-INSLEVEL 2 ROUGH-INS 2 2 30-Apr-13 01-May-13 11 0

LEVEL 2 FINISHESLEVEL 2 FINISHES 58 26 26-Feb-13 A 05-Jun-13 37 0

L2 - Finish Telecom Room (207)L2 - Finish Telecom Room (207) 52 22 26-Feb-13 A 30-May-13 34 0

L2 - Finish Electrical Room (251)L2 - Finish Electrical Room (251) 40 8 04-Mar-13 A 09-May-13 48 0

L2 - Finish Stairwell #1L2 - Finish Stairwell #1 19 19 30-Apr-13 24-May-13 18 0

L2 - Finish Stairwell #2L2 - Finish Stairwell #2 26 26 30-Apr-13 05-Jun-13 30 0

L2 - Finish Elevator Lobby #1L2 - Finish Elevator Lobby #1 32 22 22-Apr-13 A 30-May-13 4 0

L2 - Finish Elevator Lobby #2L2 - Finish Elevator Lobby #2 25 20 22-Apr-13 A 28-May-13 31 0

L2 - Finish RestroomsL2 - Finish Restrooms 19 14 22-Apr-13 A 17-May-13 49 0

F2-7140 (L2 - RESTROOMS) Plumbing Fixtures / Sinks / Trim 5 1 22-Apr-13 A 02-May-13 45 0

F2-7130 (L2 - RESTROOMS) Countertops 3 3 30-Apr-13 02-May-13 45 0

F2-7160 (L2 - RESTROOMS) Toilet Partitions 3 3 03-May-13 07-May-13 45 0

F2-7190 (L2 - RESTROOMS) Mirrors 2 2 08-May-13 09-May-13 48 50

F2-7150 (L2 - RESTROOMS) Paint Final Coat 5 5 08-May-13 14-May-13 46 0

F2-7180 (L2 - RESTROOMS) Doors & Hardware 5 5 08-May-13 14-May-13 45 0

F2-7200 (L2 - RESTROOMS) HVAC Trim 2 2 15-May-13 16-May-13 50 56

F2-7170 (L2 - RESTROOMS) Bathroom Accessories 3 3 15-May-13 17-May-13 42 44

F2-7210 (L2 - RESTROOMS) Electrical Trim 3 3 15-May-13 17-May-13 46 37

L2 - Finish Offices & Laboratories-REV1L2 - Finish Offices & Laboratories-REV1 31 25 11-Mar-13 A 04-Jun-13 21 0

F2-9520 (L2 - OFFICES & LABS) Pull Wires - Low Voltage 15 1 11-Mar-13 A 30-Apr-13 4 0

F2-9500 (L2 - OFFICES & LABS) Pull Wires - Electrical 10 2 15-Apr-13 A 08-May-13 14 0

F2-9100 (L2 - OFFICES & LABS) HVAC Ceiling Drops 5 0 19-Apr-13 A 30-Apr-13 20 6

F2-9120 (L2 - OFFICES & LABS) Ceiling Electrical Fixtures 8 6 19-Apr-13 A 07-May-13 14 0

F2-9750 (L2 - OFFICES & LABS) ISSUE - LATE DOW Casework / Countert... 6 5 23-Apr-13 A 06-May-13 17 0

Tue W Thr Fri Sat Sun M Tue W Thr Fri Sat S M Tue W Thr Fri Sat S M Tue W Thr Fri Sat S M Tue W Thr Fri Sat Sun M
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(L1 - OFFICES & LABS) Seal Concrete Floors

(L1 - OFFICES & LABS) Prime & First Coat Walls & Ceilings & Soffits

(L1 - OFFICES & LABS) Set Lab Bench OH Carriers

(L1 - OFFICES & LABS) Ceiling Grid

(L1 - OFFICES & LABS) Rough Plumbing at Lab Bench OH Carriers

(L1 - OFFICES & LABS) Duct to OH Carriers

(L1 - OFFICES & LABS) Ceiling Electrical Fixtur
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(L2 - OFFICES & LABS) Pull Wires - Electrical

(L2 - OFFICES & LABS) HVAC Ceiling Drops

(L2 - OFFICES & LABS) Ceiling Electrical Fixtures

(L2 - OFFICES & LABS) ISSUE - LATE DOW Casework / Countertops / Fume Hoods
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F2-9300 (L2 - OFFICES & LABS) Access Doors (Plumbing) 2 2 30-Apr-13 01-May-13 21 0

F2-9630 (L2 - OFFICES & LABS) Install Fire Extinguishers Cabinets 2 2 30-Apr-13 01-May-13 11 8

F2-9200 (L2 - OFFICES & LABS) Seal Concrete Floors 3 3 30-Apr-13 02-May-13 23 25

F2-9560 (L2 - OFFICES & LABS) Set Lab Bench Center Racks 3 3 30-Apr-13 02-May-13 24 0

F2-9130 (L2 - OFFICES & LABS) Ceiling Low Voltage Fixtures 5 5 30-Apr-13 06-May-13 15 1

F2-9190 (L2 - OFFICES & LABS) Fire Protection Trim 5 5 30-Apr-13 06-May-13 18 20

F2-9470 (L2 - OFFICES & LABS) Install Supports for Wood Ceilings 5 5 30-Apr-13 06-May-13 -2 0

F2-9580 (L2 - OFFICES & LABS) Access Door (Mechanical) 1 1 01-May-13 01-May-13 21 23

F2-9410 (L2 - OFFICES & LABS) HVAC Diffusers & Trim 10 10 01-May-13 14-May-13 12 14

F2-9530 (L2 - OFFICES & LABS) Terminate Wires - Low Volatge 10 10 01-May-13 14-May-13 4 0

F2-9570 (L2 - OFFICES & LABS) Rough Plumbing at Lab Bench Center Racks 3 3 03-May-13 07-May-13 24 0

F2-9670 (L2 - OFFICES & LABS) Epoxy Coating at Autoclave 5 5 07-May-13 13-May-13 36 38

F2-9350 (L2 - OFFICES & LABS) Lab Bench Plumbing 10 10 07-May-13 20-May-13 17 0

F2-9450 (L2 - OFFICES & LABS) Install Wood Ceilings 10 10 07-May-13 20-May-13 -2 0

F2-9150 (L2 - OFFICES & LABS) Inspect Ceiling MEP 1 1 08-May-13 08-May-13 14 0

F2-9660 (L2 - OFFICES & LABS) Duct to Hoods/Cabinets 15 15 08-May-13 29-May-13 24 19

F2-9510 (L2 - OFFICES & LABS) Terminate Wires - Electrical 15 15 09-May-13 30-May-13 14 0

F2-9170 (L2 - OFFICES & LABS) Drop Ceiling Tiles 10 10 14-May-13 28-May-13 3 0

F2-9600 (L2 - OFFICES & LABS) Install Fire Extinguishers 2 2 21-May-13 22-May-13 29 31

F2-9360 (L2 - OFFICES & LABS) Turret Plumbing 4 4 21-May-13 24-May-13 17 0

F2-9490 (L2 - OFFICES & LABS) Install Roller Window Shades 5 5 21-May-13 28-May-13 26 12

F2-9620 (L2 - OFFICES & LABS) Install Chalkboards/Tackboards/Visual Dis... 5 5 21-May-13 28-May-13 26 28

F2-9250 (L2 - OFFICES & LABS) Millwork Install 10 10 21-May-13 04-Jun-13 -2 0

F2-9220 (L2 - OFFICES & LABS) Low Voltage Trim 3 3 22-May-13 24-May-13 4 6

LEVEL 3 INTERIOR WORKLEVEL 3 INTERIOR WORK 130 28 03-Dec-12 A 07-Jun-13 33 0

LEVEL 3 ROUGH-INSLEVEL 3 ROUGH-INS 105 3 03-Dec-12 A 02-May-13 58 0

LEVEL 3 FINISHESLEVEL 3 FINISHES 81 28 11-Feb-13 A 07-Jun-13 33 0

L3 - Finish Server Room (307)L3 - Finish Server Room (307) 36 26 09-Apr-13 A 05-Jun-13 30 0

L3 - Finish Electrical Room (351)L3 - Finish Electrical Room (351) 72 19 11-Feb-13 A 24-May-13 42 0

L3 - Finish Stairwell #1L3 - Finish Stairwell #1 19 19 30-Apr-13 24-May-13 22 0

L3 - Finish Stairwell #2L3 - Finish Stairwell #2 26 26 30-Apr-13 05-Jun-13 35 0

L3 - Finish Elevator Lobby #1L3 - Finish Elevator Lobby #1 27 22 22-Apr-13 A 30-May-13 4 0

L3 - Finish Elevator Lobby #2L3 - Finish Elevator Lobby #2 25 20 22-Apr-13 A 28-May-13 35 0

Level 3 Finishes - RestroomsLevel 3 Finishes - Restrooms 31 21 12-Apr-13 A 29-May-13 40 0

F3-7120 (L3 - RESTROOMS) Ceramic Tile 5 0 12-Apr-13 A 25-Apr-13 A

F3-7130 (L3 - RESTROOMS) Countertops 2 2 30-Apr-13 01-May-13 39 0

F3-7140 (L3 - RESTROOMS) Plumbing Fixtures / Sinks / Trim 5 5 30-Apr-13 06-May-13 39 0

F3-7150 (L3 - RESTROOMS) Paint Final Coat 5 5 07-May-13 13-May-13 39 0

F3-7160 (L3 - RESTROOMS) Toilet Partitions 3 3 14-May-13 16-May-13 39 0

F3-7190 (L3 - RESTROOMS) Mirrors 2 2 17-May-13 20-May-13 46 49

F3-7170 (L3 - RESTROOMS) Bathroom Accessories 3 3 17-May-13 21-May-13 45 48

F3-7180 (L3 - RESTROOMS) Doors & Hardware 5 5 17-May-13 23-May-13 39 0

F3-7200 (L3 - RESTROOMS) HVAC Trim 2 2 24-May-13 28-May-13 41 44

F3-7210 (L3 - RESTROOMS) Electrical Trim 3 3 24-May-13 29-May-13 39 30

L3 - Finish Offices & Laboratories ((Revised)L3 - Finish Offices & Laboratories ((Revised) 55 28 18-Mar-13 A 07-Jun-13 25 0

F3-10030 (L3 - OFFICES & LABS) Prime & First Coat Walls & Ceilings & Soffits 5 1 18-Mar-13 A 30-Apr-13 -3 0

Tue W Thr Fri Sat Sun M Tue W Thr Fri Sat S M Tue W Thr Fri Sat S M Tue W Thr Fri Sat S M Tue W Thr Fri Sat Sun M

Apr 21 Apr 28 May 05 May 12 May 19 May 26

(L2 - OFFICES & LABS) Access Doors (Plumbing)

(L2 - OFFICES & LABS) Install Fire Extinguishers Cabinets

(L2 - OFFICES & LABS) Seal Concrete Floors

(L2 - OFFICES & LABS) Set Lab Bench Center Racks

(L2 - OFFICES & LABS) Ceiling Low Voltage Fixtures

(L2 - OFFICES & LABS) Fire Protection Trim

(L2 - OFFICES & LABS) Install Supports for Wood Ceilings

(L2 - OFFICES & LABS) Access Door (Mechanical)

(L2 - OFFICES & LABS) HVAC Diffusers & Trim

(L2 - OFFICES & LABS) Terminate Wires - Low Volatge

(L2 - OFFICES & LABS) Rough Plumbing at Lab Bench Center Racks

(L2 - OFFICES & LABS) Epoxy Coating at Autoclave

(L2 - OFFICES & LABS) Lab Benc

(L2 - OFFICES & LABS) Install W

(L2 - OFFICES & LABS) Inspect Ceiling MEP

(L2 - OFFICES & LABS)

(L2 - OFFICES

(L2 - OFFICES

(L3 - RESTROOMS) Ceramic Tile

(L3 - RESTROOMS) Countertops

(L3 - RESTROOMS) Plumbing Fixtures / Sinks / Trim

(L3 - RESTROOMS) Paint Final Coat

(L3 - RESTROOMS) Toilet Partitions

(L3 - RESTROOMS) Mirrors

(L3 - RESTROOMS) Bathroo

(L3 - RESTROOMS

(L3 - OFFICES & LABS) Prime & First Coat Walls & Ceilings & Soffits
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Activity ID Activity Name OD RD Start Finish TF FF

F3-9780 (L3 - OFFICES & LABS) Ceiling Grid 6 4 15-Apr-13 A 03-May-13 -3 0

F3-10230 (L3 - OFFICES & LABS) Set Lab Bench OH Carriers 3 1 18-Apr-13 A 30-Apr-13 4 0

F3-10190 (L3 - OFFICES & LABS) Pull Wires - Electrical 8 4 24-Apr-13 A 16-May-13 -2 0

F3-10320 (L3 - OFFICES & LABS) Install Fire Extinguishers Cabinets 2 2 30-Apr-13 01-May-13 22 18

F3-9890 (L3 - OFFICES & LABS) Seal Concrete Floors 3 3 30-Apr-13 02-May-13 34 37

F3-9790 (L3 - OFFICES & LABS) HVAC Ceiling Drops 5 5 30-Apr-13 06-May-13 0 3

F3-9820 (L3 - OFFICES & LABS) Ceiling Low Voltage Fixtures 5 5 30-Apr-13 06-May-13 0 3

F3-9830 (L3 - OFFICES & LABS) Fire Protection Drops to Ceiling 5 5 30-Apr-13 06-May-13 0 3

F3-10160 (L3 - OFFICES & LABS) Install Supports for Wood Ceilings 5 5 30-Apr-13 06-May-13 4 0

F3-9810 (L3 - OFFICES & LABS) Ceiling Electrical Fixtures 8 8 30-Apr-13 09-May-13 -3 0

F3-10240 (L3 - OFFICES & LABS) Rough Plumbing at Lab Bench OH Carriers 3 3 01-May-13 03-May-13 4 0

F3-10340 (L3 - OFFICES & LABS) Duct to OH Carriers 4 4 01-May-13 06-May-13 9 5

F3-10360 (L3 - OFFICES & LABS) Epoxy Coating at Autoclave 5 5 01-May-13 07-May-13 47 50

F3-10250 (L3 - OFFICES & LABS) Set Lab Bench Center Racks 3 3 06-May-13 08-May-13 4 0

F3-10140 (L3 - OFFICES & LABS) Install Wood Ceilings 10 10 07-May-13 20-May-13 4 0

F3-10260 (L3 - OFFICES & LABS) Rough Plumbing at Lab Bench Center Racks 3 3 09-May-13 13-May-13 4 0

F3-9840 (L3 - OFFICES & LABS) Inspect Ceiling MEP 1 1 10-May-13 10-May-13 -3 0

F3-10210 (L3 - OFFICES & LABS) Pull Wires - Low Voltage 13 13 13-May-13 30-May-13 -3 0

F3-9800 (L3 - OFFICES & LABS) Casework / Countertops / Fume Hoods 15 15 14-May-13 04-Jun-13 4 0

F3-10200 (L3 - OFFICES & LABS) Terminate Wires - Electrical 15 15 17-May-13 07-Jun-13 13 0

F3-10290 (L3 - OFFICES & LABS) Install Fire Extinguishers 2 2 21-May-13 22-May-13 36 39

F3-10180 (L3 - OFFICES & LABS) Install Roller Window Shades 5 5 21-May-13 28-May-13 4 0

F3-10300 (L3- OFFICES & LABS) Install Wall Protection 5 5 21-May-13 28-May-13 33 36

F3-10310 (L3 - OFFICES & LABS) Install Chalkboards/Tackboards/Visual Dis... 5 5 21-May-13 28-May-13 33 36

F3-9940 (L3 - OFFICES & LABS) Millwork Paneling 10 10 21-May-13 04-Jun-13 9 12

Interior - Install ElevatorsInterior - Install Elevators 10 10 18-Apr-13 A 13-May-13 41 0

Install Elevator #1Install Elevator #1 10 10 18-Apr-13 A 13-May-13 41 0

V2-1060 (ELEVATOR #1) Set Fronts 5 0 18-Apr-13 A 29-Apr-13 A

V2-1070 (ELEVATOR #1) Install Cabs & Finishes 10 10 30-Apr-13 13-May-13 41 42

(GPL) Load Bays(GPL) Load Bays 9 6 19-Apr-13 A 07-May-13 60 0

CUP BUILDINGCUP BUILDING 51 28 25-Mar-13 A 07-Jun-13 71 0

(CUP) Slab at 932.5' (Floor 2)(CUP) Slab at 932.5' (Floor 2) 2 2 30-Apr-13 01-May-13 97 0

CU-5060 (CUP) Inspect Underslab Utilities 1 1 30-Apr-13 30-Apr-13 97 0

CU-5065 (CUP) Lab Survey UG Utilities 1 1 01-May-13 01-May-13 97 103

(CUP) Stem Walls & Equip Pads(CUP) Stem Walls & Equip Pads 5 5 30-Apr-13 06-May-13 32 0

CU-6050 (CUP) Sandblasting (SACK/Patch) 5 5 30-Apr-13 06-May-13 32 0

(CUP) MEPS Build-Out(CUP) MEPS Build-Out 51 28 25-Mar-13 A 07-Jun-13 41 0

CU-7030 (CUP) Rough Electrical 15 5 25-Mar-13 A 08-May-13 -5 0

CU-7025 (CUP) Install and Connect Plumbing to Equipment 12 0 08-Apr-13 A 26-Apr-13 A

CU-7022 (CUP) CHW Piping/ Final Connections to Equipment 15 2 08-Apr-13 A 01-May-13 40 0

CU-7180 ISSUE: Nema 3R Equipment Rework / Delivery 10 5 16-Apr-13 A 06-May-13 -3 2

CU-10029 (CUP) TW Piping/ Final Connections to ALL Equipment using TW 5 0 18-Apr-13 A 26-Apr-13 A

CU-7014 (CUP) CW Piping Rough-In 15 6 22-Apr-13 A 07-May-13 29 0

CU-7032 ISSUE: Pad at CHW Pumps in Wrong Location 1 2 25-Apr-13 A 01-May-13 40 0

CU-7035 (CUP) Test Plumbing 2 2 30-Apr-13 01-May-13 35 0

CU-10039 (CUP) Test TW Piping 2 2 30-Apr-13 01-May-13 42 5

Tue W Thr Fri Sat Sun M Tue W Thr Fri Sat S M Tue W Thr Fri Sat S M Tue W Thr Fri Sat S M Tue W Thr Fri Sat Sun M

Apr 21 Apr 28 May 05 May 12 May 19 May 26

(L3 - OFFICES & LABS) Ceiling Grid

(L3 - OFFICES & LABS) Set Lab Bench OH Carriers

(L3 - OFFICES & LABS) Pull Wires - Electrical

(L3 - OFFICES & LABS) Install Fire Extinguishers Cabinets

(L3 - OFFICES & LABS) Seal Concrete Floors

(L3 - OFFICES & LABS) HVAC Ceiling Drops

(L3 - OFFICES & LABS) Ceiling Low Voltage Fixtures

(L3 - OFFICES & LABS) Fire Protection Drops to Ceiling

(L3 - OFFICES & LABS) Install Supports for Wood Ceilings

(L3 - OFFICES & LABS) Ceiling Electrical Fixtures

(L3 - OFFICES & LABS) Rough Plumbing at Lab Bench OH Carriers

(L3 - OFFICES & LABS) Duct to OH Carriers

(L3 - OFFICES & LABS) Epoxy Coating at Autoclave

(L3 - OFFICES & LABS) Set Lab Bench Center Racks

(L3 - OFFICES & LABS) Install W

(L3 - OFFICES & LABS) Rough Plumbing at Lab Bench Center Rac

(L3 - OFFICES & LABS) Inspect Ceiling MEP

(L3 - OFFICES & LABS)

(ELEVATOR #1) Set Fronts

(ELEVATOR #1) Install Cabs & Finishes

(CUP) Inspect Underslab Utilities

(CUP) Lab Survey UG Utilities

(CUP) Sandblasting (SACK/Patch)

(CUP) Rough Electrical

(CUP) Install and Connect Plumbing to Equipment

(CUP) CHW Piping/ Final Connections to Equipment

ISSUE: Nema 3R Equipment Rework / Delivery

(CUP) TW Piping/ Final Connections to ALL Equipment using TW

(CUP) CW Piping Rough-In

ISSUE: Pad at CHW Pumps in Wrong Location

(CUP) Test Plumbing

(CUP) Test TW Piping
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Activity ID Activity Name OD RD Start Finish TF FF

CU-7055 (CUP) Test Fire Protection 5 5 30-Apr-13 06-May-13 64 36

CU-7023 (CUP) Test CHW Piping 2 2 02-May-13 03-May-13 40 3

CU-7070 (CUP) Terminate Electrical under 600 V 3 3 02-May-13 06-May-13 -6 0

CU-7071 (CUP) Terminate Electrical over 600 V 3 3 02-May-13 06-May-13 -5 0

CU-7120 (CUP) Chlorinate 5 5 02-May-13 08-May-13 35 0

CU-7075 (CUP) Insulate Plumbing 8 8 02-May-13 13-May-13 49 0

CU-7101 (CUP) Test Electrical over 600 V 2 2 07-May-13 08-May-13 -5 1

CU-7100 (CUP) Test Electrical under 600 V 3 3 07-May-13 09-May-13 -6 0

CU-7010 (CUP) Ductwork 10 10 07-May-13 20-May-13 32 0

CU-7016 (CUP) CW Piping/ Final Connections to ALL Equipment using CW 5 5 08-May-13 14-May-13 29 0

CU-7165 (CUP) L2 - Concrete Sealer 3 3 09-May-13 13-May-13 59 39

CU-7095 (CUP) Label & Tag Plumbing 10 10 14-May-13 28-May-13 49 29

CU-7017 (CUP) Test CW Piping 2 2 15-May-13 16-May-13 29 0

CU-7065 (CUP) Insulate Hydronic Piping 15 15 17-May-13 07-Jun-13 31 0

CU-7045 (CUP) Test Ductwork 2 2 21-May-13 22-May-13 32 0

CU-7060 (CUP) Insulate Ductwork 10 10 23-May-13 06-Jun-13 32 0

(CUP) Roof(CUP) Roof 17 17 22-Apr-13 A 22-May-13 52 0

CU-8110 (CUP) Safe Roof Access 1 0 22-Apr-13 A 23-Apr-13 A

CU-8020 (CUP) Parapet Framing 5 0 23-Apr-13 A 26-Apr-13 A

CU-8100 (CUP) Tieoff points - Remove Perimeter Handrail 2 0 24-Apr-13 A 25-Apr-13 A

CU-8010 (CUP) Metal Angles & Decking & Inserts 2 2 30-Apr-13 01-May-13 32 0

CU-8040 (CUP) Roof Barrier & Drain Board 3 3 01-May-13 03-May-13 52 0

CU-8050 (CUP) Roof Drains & Perforated Drains 3 3 06-May-13 08-May-13 52 0

CU-8600 (CUP) Install Roofing 5 5 09-May-13 15-May-13 52 0

CU-8700 (CUP) Install Flashing 5 5 16-May-13 22-May-13 52 32

(CUP) Exterior & Architectural Finishes(CUP) Exterior & Architectural Finishes 21 21 26-Apr-13 A 29-May-13 22 0

CU-7175 (CUP) Vapor Barrier - East C4 Line Wall - UMI 2 0 26-Apr-13 A 29-Apr-13 A

CU-7155 (CUP) FLASHING - Base of Perimeter Walls 2 2 30-Apr-13 01-May-13 33 11

CU-7170 (CUP) C4 Line Unistrut Rough In - PDE 3 3 06-May-13 08-May-13 22 0

CU-7160 (CUP) Metal Wall Panels - Wall at C4 Line 4 4 09-May-13 14-May-13 22 0

CU-9000 (CUP) Exterior Panels 10 10 15-May-13 29-May-13 22 0

SITE FINISHESSITE FINISHES 13 13 08-May-13 24-May-13 35 0

COMMISSIONING (Revised)COMMISSIONING (Revised) 26 21 22-Apr-13 A 29-May-13 77 0

COMMISSIONING - KICK-OFF MILESTONESCOMMISSIONING - KICK-OFF MILESTONES 14 14 30-Apr-13 17-May-13 84 0

COMMISSIONING - MECHANICALCOMMISSIONING - MECHANICAL 13 13 02-May-13 20-May-13 33 0

COMMISSIONING - ELECTRICALCOMMISSIONING - ELECTRICAL 26 21 22-Apr-13 A 29-May-13 35 0

Electrical - Generator & ATSElectrical - Generator & ATS 20 20 30-Apr-13 28-May-13 36 0

A1340 Electrical Generator - ATS & Generator, Terminate 5 5 30-Apr-13 06-May-13 51 15

A1250 Electrical Generator - Submit Start-Up Procedure 10 10 30-Apr-13 13-May-13 36 0

A1260 Electrical Generator - Review and Approve Start-Up Procedure (by ... 10 10 14-May-13 28-May-13 36 0

Energization Procedures, Documentation Submission, Review, & ApprovalEnergization Procedures, Documentation Submission, Review, &... 26 21 22-Apr-13 A 29-May-13 10 0

A1360 Create and Submit Energization Plan 1 1 22-Apr-13 A 30-Apr-13 -3 0

A1370 Review and Approve Energization Plan 1 1 01-May-13 01-May-13 -3 0

CX-3191 Priority 2 EP: CUP/Panel 635A/ submit and approve EP 10 10 01-May-13 14-May-13 -3 0

CX-3190 Priority 1 Switching Plan:  12kV Site Electrical Service to 12kV X-Fo... 4 4 07-May-13 10-May-13 0 6

CX-3192 Priority 3 EP: LAB/ Main Switchgear/ submit and approve EP 5 5 15-May-13 21-May-13 -3 0

Tue W Thr Fri Sat Sun M Tue W Thr Fri Sat S M Tue W Thr Fri Sat S M Tue W Thr Fri Sat S M Tue W Thr Fri Sat Sun M

Apr 21 Apr 28 May 05 May 12 May 19 May 26

(CUP) Test Fire Protection

(CUP) Test CHW Piping

(CUP) Terminate Electrical under 600 V

(CUP) Terminate Electrical over 600 V

(CUP) Chlorinate

(CUP) Insulate Plumbing

(CUP) Test Electrical over 600 V

(CUP) Test Electrical under 600 V

(CUP) Ductwork

(CUP) CW Piping/ Final Connections to ALL Equipment using 

(CUP) L2 - Concrete Sealer

(CUP) Test CW Piping

(CUP) Test Ductwork

(CUP) Safe Roof Access

(CUP) Parapet Framing

(CUP) Tieoff points - Remove Perimeter Handrail

(CUP) Metal Angles & Decking & Inserts

(CUP) Roof Barrier & Drain Board

(CUP) Roof Drains & Perforated Drains

(CUP) Install Roofing

(CUP) Install Flashing

(CUP) Vapor Barrier - East C4 Line Wall - UMI

(CUP) FLASHING - Base of Perimeter Walls

(CUP) C4 Line Unistrut Rough In - PDE

(CUP) Metal Wall Panels - Wall at C4 Line

Electrical Generator - ATS & Generator, Terminate

Electrical Generator - Submit Start-Up Procedure

Create and Submit Energization Plan

Review and Approve Energization Plan

Priority 2 EP: CUP/Panel 635A/ submit and approve EP

Priority 1 Switching Plan:  12kV Site Electrical Service to 12kV X-Former

Priority 3 EP: LAB/ Main Swit
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CX-3194 Priority 5 EP:  LAB/ Power to Control Panels/ Term Units/ and Fire/... 5 5 15-May-13 21-May-13 6 0

CX-3193 Priority 4 EP: CUP/ Power to Control Panels and Fire/Smoke Damp... 5 5 22-May-13 29-May-13 -3 0

CX-3196 Priority 7 EP:  LAB/ Power to Major Equipment/ submit and approve ... 5 5 22-May-13 29-May-13 10 0

Electrical - SiteElectrical - Site 12 12 10-May-13 28-May-13 -6 0

CX-3000 POWER SITE - Inspect Installation of Elect Gear / Xformers /  Unit ... 2 2 10-May-13 13-May-13 -6 0

A1320 POWER SITE - Conduct Factory-Related and Other Tests in Place 5 5 14-May-13 20-May-13 -6 0

CX-3020 POWER SITE - Review and Approve Test Data and Final Inspectio... 5 5 21-May-13 28-May-13 -6 0

COMMISSIONING - PLUMBINGCOMMISSIONING - PLUMBING 20 20 30-Apr-13 28-May-13 57 0

SUBMITTALS & FABRICATION (DIVISIONS 03 THRU 33)SUBMITTALS & FABRICATION (DIVISIONS 03 THRU 33) 464 60 05-Oct-11 A 24-Jul-13 17 0

Tue W Thr Fri Sat Sun M Tue W Thr Fri Sat S M Tue W Thr Fri Sat S M Tue W Thr Fri Sat S M Tue W Thr Fri Sat Sun M

Apr 21 Apr 28 May 05 May 12 May 19 May 26

Priority 5 EP:  LAB/ Power to

POWER SITE - Inspect Installation of Elect Gear / Xformers /  Unit 

POWER SITE - Conduct Factory-

 

 Project ID: 10061-B33-2

 Print Date: 01-May-13, 12:23

 

BLDG 33 - MEP SEQUENCE 2-3-1: 2013-04-30 UPD Cx

 Layout: 10 - 4 Week Schedule by WBS

 TASK filter: 04-Week Schedule.
  

Page: 7 of 7
 User: trace 

Data Date: 30-Apr-13 


